
CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 02-19-0008 Sponsor Village of Lincolnwood 
Project Location 
Description 

 Touhy Avenue and 
Cicero Avenue 
Intersection 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1        
ENG 2 2020 160 128 80 CMAQ STATE  

ROW 2020 410 328 80 CMAQ STATE  

CONST 2021 2000 1600 80 CMAQ STATE  

CE 2021 220 176 80 CMAQ STATE  
Total  2790 2232 80    

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        
IMP        

Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1        
ENG 2 2020 210 168 80 CMAQ STATE 9/2020 

ROW 2020 410 328 80 CMAQ STATE 9/2020 

CONST 2021 2000 1600 80 CMAQ STATE 9/2021 

CE 2021 220 176 80 CMAQ STATE 9/2021 
Total  2840 2272 80    



Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        
Total        

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2020 50 40 0  

ROW 2020 0 0 0  
CONST 2021 0 0 0  

CE 2021 0 0 0  

Total  50 40 0  
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      
Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
The ENG 2 estimate did not account for the required effort to prepare street lighting studies and plans, 
traffic signal plans, and geotechnical studies due to the minor widening. 
 
 
 
 

State and Federal Project Information 
 
Select One. 
State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 
Local Agency Agreement Attached        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


 
Phase State Job Number 

X-00-000-00 
Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-91-017-18             
ENG 2 D-91-017-18             

ROW R-91-017-18             

CONST C-91-017-18             
    

ENG                       

IMP                       

 

Additional Comments 
  



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 03-13-0010 Sponsor Village of Niles 
Project Location 
Description 

 Howard Street from 
Milwaukee Avenue (IL 
21) to Lehigh Avenue 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1 2017 20.0 0 0 N/A Local  
ENG 2 2019 407.3 0 0 N/A Local  

ROW 2019 331.9 0 0 N/A Local  

CONST 2020 4,968.75 3,975.0 80 STP-L Local  

CONST 2020 1,316.875 1,053.5 80 TAP-L Local  
CE 2020 650.121 480.0 74 TAP-L Local  

Total  7,694.946 5,508.5     

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        

IMP        

Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1 2017 20.0 0 0 N/A Local 12/12/201
8 

ENG 2 2019 407.3 0 0 N/A Local 06/10/201
9 

ROW 2019 331.9 0 0 N/A Local 11/21/201
9 



CONST 2020 4,968.75 3,975.0 80 STP-L Local 01/17/202
0 

CONST 2020 2,008.125 1,606.5 80 TAP-L Local 01/17/202
0 

CE 2020 650.121 480.0 80 TAP-L Local  
Total  8,386.196 6,061.5     

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        

Total        
 

 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      
CONST  691.25 553.0 80  

CE      

Total  691.25 553.0   
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      
Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
The low bid exceeded the construction cost estimate.  The additional $691,250 ($553,000 TAP-L and 
$138,250 local) will provide the additional funding necessary to match the construction bid of 
$6,976,099.33.  
 

State and Federal Project Information 
 
Select One. 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 
Local Agency Agreement Attached        
 

Phase State Job Number 
X-00-000-00 

Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-                  

ROW R-                  

CONST C-91-379-13 3IQQ(242)       

    
ENG                       

IMP                       

 

Additional Comments 
  



CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 04-20-0003 Sponsor Village of Rosemont 
Project Location 
Description 

 Pedestrian bridge over 
the Des Plaines River at 
Bryn Mawr Avenue, 
Rosemont, IL 

 

 

Currently Programmed Schedule 
 
 

Phase Programmed FFY 

ENG1 2020 

ENG2 2020 
ROW       

CONST 2021 

       

 
Phase Programmed FFY 

ENG       
IMP       

 
Requested Schedule 
 
 

Phase Starting FFY Actual or Anticipated 
Authorization Date 

ENG1 2019 8/30/19 

ENG2 2020 4/30/20 

ROW             

CONST 2020 6/12/20 

20   

 
Phase Starting FFY Actual or Anticipated 

Authorization Date 

ENG             

IMP             

 
 
Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Plans will be completed sooner than originally expected.  
 

 
Additional Comments  



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 05-16-0002 Sponsor RIVERSIDE 
Project Location 
Description 

 RIVERSIDE CENTRAL 
BUSINESS DISTRICT 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1       0 

ENG 2        
ROW        

CONST 2020 $38,500 $30,800 80% CMAQ LOCAL  

CE        

Total        
Phase Program

med FFY 
Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        

IMP        
Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1        

ENG 2        
ROW        

CONST 2020 $46,000 $36,800 80% CMAQ LOCAL  

CE        

Total        



Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        
Total        

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      
CONST  $7,500 $6,000 N/A N/A 

CE      

Total      
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      
Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
COST OF THE CHOSEN BIKE RACKS HAS INCREASED SINCE INITIAL ESTIMATES INCREASING THE PROJECT 
COST BY $7,500. 
 
 
 
 

State and Federal Project Information 
 
Select One. 
State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 
Local Agency Agreement Attached        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


 
Phase State Job Number 

X-00-000-00 
Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-                  

ROW R-                  

CONST C-91-149-20 E40V(511)       
    

ENG                       

IMP                       

 

Additional Comments 

  



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 08-12-0004 Sponsor DuPage County 
Division of 
Transportation 

Project Location 
Description 

 55th Street from 
Dunham Road to 
Clarendon Hills Road; 
Sec. 11-00302-04-CH 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1 2013 240 0 0 N/A MFT  

ENG 2 2015 458 366 80% CMAQ MFT  
ROW 2015 931 745 80% CMAQ MFT  

CONST 2017 3,432 2,746 80% CMAQ MFT  

CE 2017 430 344 80% CMAQ MFT  
Total  5,116 3,901 76%    

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        

IMP        

Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1 2013 240 0 0 N/A MFT  

ENG 2 2015 458 366 80% CMAQ MFT  

ROW 2015 931 745 80% CMAQ  MFT  

CONST 2019 3,432 2,746 80% CMAQ MFT  



CE 2019 1,324 536 40% CMAQ MFT  
Total  6,385 4,393 69%    

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        

Total        
 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1  0 0   
ENG 2  0 0   

ROW   0   

CONST  0 0   

CE 2019 464 192 41%  

Total  464 192 41%  
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
Additional funds are requested for CMAQ segments of the TIP project based on updated Construction 
Engineering costs (Supplement #1) due to delays in project for utility relocation.  
 
 
 

State and Federal Project Information 
 
Select One. 
State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Local Agency Agreement Attached        
 

Phase State Job Number 
X-00-000-00 

Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-197-15 CMM-4003(478)       

ROW R-91-007-15 CMM-4003(479)       
CONST C-91-197-15 K9HE(081)       

    

ENG C-91-197-15 K9HE(081)       

IMP                       
 

Additional Comments 

  



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 12-18-0005 Sponsor City of Joliet 
Project Location 
Description 

 Black Road Traffic 
Signal Interconnection 
Improvements Project 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1  $82 $0 0%  LOCAL  
ENG 2        

ROW        

CONST 2020 $1,028 $822 80% CMAQ LOCAL  

CE 2020 $103 $82 80% CMAQ LOCAL  
Total  $1,213 $904     

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        
IMP        

Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1  $82    LOCAL  
ENG 2        

ROW        

CONST 2020 $1,028 $822 80% CMAQ LOCAL  

CE 2020 $150 $119 80% CMAQ LOCAL  
Total  $1,260 $941     



Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        
Total        

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      
CONST      

CE 2020 $47 $37 80%  

Total      
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      
Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
THE INITIAL ESTIMATE OF COST FOR CONSTRUCTION ENGINEERING WAS 10% OF THE CONSTRUCTION 
COST.  THIS VALUE IS LOW FOR THIS PROJECT SCOPE AND HAS BEEN INCREASED TO 15%. 
 
 
 

State and Federal Project Information 
 
Select One. 
State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 
Local Agency Agreement Attached        
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Phase State Job Number 
X-00-000-00 

Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  
ROW R-                  

CONST C-                  

    
ENG                       

IMP                       

 

Additional Comments 


